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1 4 WAL 572

MEMORANDUM FOR THE RECORD
SUBIBCT: Headquarters Garage Facility Design Schedule

1. ‘The following updated design schedule information was received
3 March from George Hertman, GSA Project Coordinator:

8. Approval of tentative working drawings 17 March 1972

b. Submission of intermediate drawings " April 1972

¢. {SA spproval of intermediate working 3 May 1972
drawings

4. Submission of final working drawings 19 June 1972

e. GSA approval of final working drawings 12 July 1972

f. Invitation to bid 7 August 1972

Bid opening 7 Septernber 1972
h. Construction bid award 21 September 1972
1. Notice to proceed October 1972

2. Documents may be released to NCPC after Wf@ review
in preparation for the regularly scheduled hearing in st week of July.
Formal application for the hearing would be made by GSA in early June. )
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SUBJECT: Headquarters Garage Facility Design Schedule

3. The information in paragraph 1 above was previously reported in
summary ln the RECD Weekly Report dated 6 - 10 March 1972,
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